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PROGRESS REPORT 
Report No. 238 

Reporting Period: August 2002 , 

CONTRACTTITLE AND NUMBER:,: - West Valley Demonstration Project 
-~.Operating Contract,- 

DE-AC24-81NE44139 
CONTRACTOR NAME: West Valley Nuclear Services Company 

'.10282 Rock Springs Road 
,.. . - West Valley, New York- 14171-9799 

CONTRACT PERIODi October 1, 1994- September 30, 2002 

CONTRACT OBJECTIVE: 'Tlef "1980 West Valley Demonstration Project (WVDP)'Act (Public Law 96-368) states th~tth'e Secretar'."of the DCepartment of Energy I(DOE) shall carry out a high leve 'radioactive waste man'agement dern'onstration project'at'the Western Ne ,York Nuclear Service Center (WN'(NSC) in West Valley, NewN York,'for'the purpose of demonstrating solirdification techniques which can be used for preparing high level radioactive waste (HLW) for disposal. The Act states that: 
1 ' e Secretary shall shlidify, ihna form suitablp, for transportation and disposal, the HLW at the * "Center by'vitrification or by such other technology, which the Secretary determines to be most efecie foresolidification. . .. -. ,, ,E 
2. The Se'cretary shall develop containers suitable for, the permanent disposal of the HLW solidi

- fled at~the Center.  3•"The Secretary shall, as soon as feasible, transport, in accordance with applicable law, the waste 

solidified at the Center to an appropriate Federal repository for permanent disposal.  4. :,Th. Secretary shall, in accordance with applicable licensing requirements, dispose of low level ,,• radioactive waste (LLWV), and transuranic waste (TRU) produced by solidification of HLW under 
the Project, . . , -_ 

5. The Secretary shall decontaminate and decommission (D&D) - (A) the tanks and other facilities of the Center in which the HLW solidified under the project was stored, (B) the facilities used in 
the solidification of thd waste, and (C) any material andhardware used in connection with the project; in accordance-with such requirements as the Commission (NRC) may prescribe.  

West Valley Nuclear Services Company (WVNSCO), as DOE's management and ol5erating contractor under a performance-based contract, will perform day-to-day activities at the existing WNYNSC site, Maintain the e)istind facilitibs to DOE sta'n'drds, arid will plan, design, construct, execute'decontamination.and- decommissioning (D&D) projects, and operate the-solidification system in accordance with 
DOE's directives. " , , 

Phase I of the Project's vitrification campaign commenced in 1996 and completed in 1998, ahead of schedule and under budget. The majority of the liquid HLW was processed and vitrified in canisters that are cu rrently being maintained i6 6n'-site storage. 'The remairing sludge was treated througlh the,vitrifi-.  cation facility and completed' in FY 200ý1. In FY 20d2, vwtuficationuup'edations continue to suppo'rt additional tiink washing ac'tivities to rene- alpha-transuranic fixed contamination, while preparations are 
made for melter shutdown and vitrification facility deactivation.  

The acti6hs to fulfill the DOE's closure/ comp'letion responsibihtyper th4 WVDP Act will be d'etermined by finalization of two Environmental Impa'ct Statements (ElS) - the first beingWaste Management, . and the second one for Decommissioning and / or Long-Term Stewardship.
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NARRATIVE HIGHIIGHTS AND ASSESSMENT 

Overall Assessment 
AccomplishmentslStatus 

At the end of August, the melter is in idle mode. The 275th and final HLW canister produced overall and 

the thirteenth in fiscal year 2002, has been completed. All temperatures are within normal bounds; power 

and cooling parameters are normal. The melter has been reconfigiured for theevaciuated canister. Flush

ing of key HLW tanks and vessels has been c6mpleted.•- WVNSCO is progressing toward melter shutdown 

and evacuated canister deployment on a scheatile whidh supports the September 30, 2002 milestone date.  

WVNSCO had one milestone scheduled in August. The "Milestone: hardware modifications for sodium

bearing wastewater processing, was completed on schedule. WVNSCO has seven milestones scheduled 

for completion in September. -.  

WVNSCO received DOE authorization to initiate cleanup operations in the General Purpose Cell (GPC) on 

August 2, 2002. The area under the Scrap Removal Room (SRR) hatch. was cleared of debris and the 

contamination control table wa'slowered into place The first drum was lowered and actual packaging 

operations began on August'2ý.[ In preparati, n for future, remote . oeration. in thýe SRR the camera...  

assembly in the SRR nianfpulator port was removed and installed 6ve6rhe GPOC B 'ind6w'. iemnbva ,of.  
the camera will allow a manipulat6r to be~insta1led' inthfeio.t. ,, '" 

The Remote Handled Waste Facility (RHWF) design/ build subcontract is approximately 45% complete at 

the end of Au'gust. The s'ubcontractdr safe' 6-Wrk h6u-4sWvve' incr ased toý ver•47, 000 h durS sifnc the last 

injury. Vend6r facilities Where the shield doors and' programm 6 le Ilogic conft6oIle' are 'beihn faliica~ted 

were visited by joint teams of WVNSCO, subcontractor and DOE employees: blii6-so1h "re're-mainly 

technical, but evidence of solid pro•ress-was7"býee for t-ie'd"tilies~wascbnimleted and a 

procurement strategy has been developed The first pricing is expected in mid-Septernber;' Engiiieering 

of pavements and roadways is on schedule'to complete in Septem6br. ... . -" 

The external peer review of the FacihtyCharacterizatioh Managerneht Plan (FCMP) v&as'ý66ddcftd and a 

report provided to the site. A draft action plan vas provided to the peer reviewvt6ani on Thuisda', August 

29th. The next conference call will be held on Thursday September 5 to discuss any comments ori'the 

proposed actions. - ,--" . - ' . .• ' 

The Decommissioning and/or Long-term Stewardship Environmental Impact Statement schedule is being 

revised based on comments received from the•New York State Energy Research and Development 

Authority (NYSERDA), the U.S. Nuclear Regulatory Commission (NRC), and New York State Department 

of Environmental Conservation (NYSDEC). - ' " 

On August '16, 2002, comments from the U.S. Nuclear Regulatory Commission (NRC), U.S. Environmental 
Protection Agency (EPA), and the New YorkState Department of Environmental Conservation (NYSDEC), 

were received on the Notice of Intent (NOI) for the Decommissioning'and/or Long-term Stewardship 

Environmental Impact Statement. DOE has reviewed the NOI and is incorporating modifications where 

applicable. . . -- I .  

The Preliminary Waste Managemient Environmental Irnrpact Statement has been.revised to incorporate, 

comments received from the U.S. Department ofEn&gy (DOE) Office of EnvironrMental Management, 

Office of Geheral Counsel, and Office of Environmental S6fety and Health, and is currently being recircu

lated at DOE Headquarters for final approval.' 

The Spent Nuclear Fuel (SNF) shipping casks have been sampled, resealed, leak-tested, and backfilled 
with nitrogen to atmospheric pressure, This comlpletes all physical work on the casks to ensure their 

continued integrity while staged for'shipme-nt to'INEEi.;- "
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Total Project 

120,000 .. . . . ... . . . . .... . . . . . . . .. . . .. . ..... . .. . . . .. .......... 1 so 
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.... OCT. .. NOV_ DEC- JAN. -FEB-. MAR_ APR-. MAY.. JUN, JUL. AUG -SEP "--'-PROJECT BUDGET 10,150 17,047 25,178 -32,231 40.107 '47736 55,947 63,244 70,132 78,567 86,817 98,317 

"--A-PROJECT-PERFORMANCE -7,9G4 14,342 22,191 29,009 36,302 -44,572 52,363 59,051- -66,857 75,188 83,214 "--# PROJECT ACTUAL .- 7,317 -13,03a 19,503- 25,716- 3ý,7.09 41,026 48,584 _54-,31- 61,143 68,328 75,202 
DOE PBS BUDGET 9,910 16,778 24,701 31,443- i3 9 ,136 46,574 54,451- 61,619 68,379 76,442 84,392 93,967 
DOE PBS PERFORMANCE 7,775 14,116 21,771 28,301 35424 '43,484' 50,963 57,534 65,186 73,154 80,890 
DOE PBS ACTUAL 7,154 12,584 .18,850 24,751 32,524 -36,972 44,737 50,783 57,396 64,527 71,399 
SPI78 084 088 090 091 093 094 0.93 095 096 '096 "-&-CPI 109 1.10 1,14 113 10 -1.09, 108 1.08 - 109 1.10 111 

WVNSCO performed a management self-assessment of our readiness to begin transfer of treated pool 
water from the Fuel Receiving and Storage Area (FRS) to the iriterceptor on- August 28, 2002. On August 
29^ 2002-, all four prestart open items were completed. Draining of-the pool to the interceptor was initiated 
enrAugust-30;-2002---_... ...-.. . . . -. . .  

There-was one Occupational Safety and Health Act (OSHA) recordable incident- in August. The VWDP's 
calendar year-to-date Total Recordable Case Rate (TRC) is 2 27.  

There was-one reportable clothing contamination but no reportable skin, nasal, or internal contaminatidns 
for WVDP radiological workers in AugList 2002. 

S. . ... . .. . .. . ..U -- -- ,-.. ....-.- .. . . .. . .. . . . .. -LL ..• ,_ -,

Theqenegati/ve schedule varNance Eo $3.6M for the Project is primarily due tothedela -in shipp.ngne spent.  
nuclearfuel ofda~h6Na~tinal E'ngineering and Environmental Laboratory'(INEEL),as well as delays in.  
procurements and subcontractor services. Activities contributing to the schedule variance are not ad-.  
verselyaffecting the schedule completion of FY02 goals and objectives. . , .  

"T.he cost variance for the Project increased in August fr6mi- positive $.S69M, in July to a positivd$8.0M.: T'hi&_ 
is primanaydue to savings resu!ting from having less WVNSCO labor than originally planned to support 
FY2002 project activities. Also contributing to the positive cost varanrc are ,avings realized on'an - . .  
intermodal waste shipment,.less subcontractor seIjij.es expenseslower than average expenses for snow 
removal, control of HVAC expenses, eliminating duplicate fire protectiohilnsjp'ction/testing,' and less' 
support require.d_.for routine site operations.and safe.storageof waste.-. .... . .  
Project perfdrmance to date through Augi~st is89%0obow-r plabhed, 85% of wo'rk`'lerfmrnedand 77%'of 

work.cosited. . ' _ ..... r.
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PBS OH-WV-01 (LT): HLW Vitrification & High Activity Waste Processing 

PBS OH-WV-01 (LT) Scope -The scope of PBS OH-WV-01 (LT) addresses activities required to comply 
with the mandates of the WVDP Act which states that, among other responsibilities, the Secretary of the 

Department of Energy shall solidify, in a form suitable for transportation and disposal, the HLW at the 

Center by vitrification or such otherj technology which the Secretary determines to be most effective for 

solidification, arid develop containers suitable for the permanent disposal of the HLW solidified at the 
Center.  

The decision to utilize vitrification as the solidification process for the HLW at the WVDP was made in 

1982. In 1988, the vitrification formula which complied with the Waste Acceptance Criteria for long term 

disposal in the Federal Repository for the HLWat the WVDP was approved Facilities to pretreat, mobilize 

and vitrify the HLW were designed, constructed and tested and radioactive HLW processing began in July 

1996. PBS-OH-WV-01(LT) includes activities for liquid HLW processing and tank heel residual process

ing, tank cleaning to remove fixed contamination, and vitrification operations support. Vitrification opera

tions are expected to continue through FY 2002, supporting flushing anddeactivation of the system.  

-MILESTONES - '- ..  

Description - - - - Scheduled Completed :-'-Status
HLW-1: REMOVAL OF MOBILIZATION PUMP FROM M-1 RISER AND 
INSTALLATION OF THIRD MAST TOOL DEUVERY SYSTEM - - "-.. ,- ..  

A Remove Mobilization Pump from M-1 Riser of I-LW Tank 8D-2,:and package/store it h 11/30/01 11/01/01 
the other pumos removed from the waste tank farm -' : " -"

B Cormplete testing, checkout, operator training and installation of Mast-Tool Delivery -.. 01f19/02 01/17/02 
System (MTDS) in M-1 riser af Tank 8D-2.  
C: Initiate charactenzation activities from the Tank,8D-2 &l- nser to include the beta-, , 01/31102 - 01f30/02 .. .  

garrrna detector deployment. Complete at least 3 beta-'gam•ma scans of unwashed and . ., : 
partially washed areas fromM-1 nser., 

HLW-2: OBTAIN PRE AND POST WASH BURNISHING SAMPLES 
A. Complete Pre and Post wash beta-gamma detector deployment 11/16/01 11/15/01 

B Provide documented results of the Tank 80-2 M-4 and M-7 pre and post wash '01131/02 11/31/02 
burnishing samples and beta-gama scans " .. " . -...  

HLW-3: HLW FLUSHING ACTIVITIES ___ .' •..  
Complete an acid flush of the Vitnfication Waste Header, and an acid soak of Tank 8D-4 01/31/02 01/31/02 
per the I-LW Processing Systems Flushing Operations Run Plan 

HLW-4: COMPLETE LIQUID WASTE TREATMENT SYSTEM (LWTS) 05/15/02 1,-04130/02 ., 

EVAPORATOR FLUSH.  

HLW-5: COMPLETE INSTALLATION OF FLUSHING EQUIPMENT AND 05/31/02 ' 05/06/02 

COMPLETE MINIMUM OF TWO FLUSHES OF VITRIFICATION FACILITY IN- . .  

CELL PROCESS PIT. . " -'" 

HLW-6: COMPLETE HLW VITRIFICATION OPERATIONS .- 
7' 

A. Deployment of Evacuated Canister .-... 09/30/02 On Schedule 

B. Complete HLW Vitrification Operations- . . .- ,(,, - 09/30/02 , a On Schedule 

HLW-7: HARDWARE MODIFICATIONS FOR SODIUM-BEARINGq; ,; 08/31/02 08130/02 

WASTEWATER PROCESSING ....  

HLW-8: INSTALL EQUIPMENTAND FLUSH MELTER FEED HOLD TANK 08/31102 07/30/02 -..  

(MFMT) _"__
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VITRIFICATION DEACTIVATION PROJECT 

HLW-A 
Flushing of key HLW tanks and vessels has been completed and the final HLW canister pour has been 
performed. WVNSCO is progressing toward melter shutdown and evacuated canister deployment on a 
schedule which ,supports the September 30, 2002 milestone date.  

HLW-7 
This milestone included the design, fabrication, and vendor-testing of specialized hardware that serve as 
end-effectors for the existing remote tool delivery system and its remote arm, as well as the new perma
nent submersible pump and its discharge attachment. Letter WD:2002:0448, D. C. Meess to A. C. Will
iams, "Completion of FY2002 Contract Milestone HLW-7; Hardware Modifications for Sodium-Bearing 
Wastewater Processing," was issued on August 28, 2002, documenting completion of this milestone.  

- o
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PBS I - (OH-WV-OI1LT) HLW VITRIFICATION & H:GH ACTIVITY WASTE PROCESSING

PBS OH-WV-01(LT) Assessment/Actions 

PBS-OH-WV-01 LT has a negligible cost and schedule variances through August.  

At the end of August, performance to date is 92% of work planned, 93% of work performed and 84% of 

work costed.

,7

1 50 

100 

SPI 
CPI 

0 50



PBS OH-WV-02(LT): Site Transition, Decommissioning & Project Completion 
PBS OH-WV-02(LT) Sc~ope -:The scope of PBS OH-WV-02(LT), addresses activities required to comply with the mandates of the WVDe Act which states that, among.other responsibilities, the Secretary of the Department of Energy shall, as s6 on as feasible, transport, in accordance with applicable law, the waste solidified at the Center to an appropriate Federal repository for permanent disposal Additionally, the Secretary shall, in accordance with-applicable licensing requirements, dispose of low level radioactive waste (LLW), and transuranic waste (TRU) produced by solidification-of HLW activities. Finally, the Secretary shall decontaminate and decommission (D&D) - (A) the tanks and other facilities of the Center in which the HLW solidified under the project was st6red, (B) the facilities used in the solidification of the waste, and (C) any material and hardware used in connection with the project, in accordance with such requirements as the Commission (NRC) may prescribe .-....  

Project efforts in PBS OH-WV-02CLT) focus on activities required to transition the site from HLW vitrification operations through decontariiination and final decommissioning of Project facilities. These activities include completion of the National Environmental Policy Act (NEPA) process to determine final facility closure activities (Environmental Projects), construction.of the Remote Handled Waste Facility (RHWE) to provide the Project capability to characterize; sort; segregate and repackage high activity waste for disposal (Remote Handled Waste Project), LLW storagep and shipping for off-site disposal (Waste Disposal Projects), Head End Cell (HEC) equipment installation / upgrades and HEC Spent Fuel Debris Retrieval (Facility Decontamination -Projects), and development of alternative on-site HLW canister storage 
capability. 

During exibcution of all'ri-o.isions of the WVDP Actthe, Project is committed tocontinuing safe storage of the transuranic (TRU) waste, and HL• canisters, as-wel as safe storage and waste management of the 
mixed low-level waste (MLLW) and low-level waste (LLW).  

-. { " •" , I. -
-
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'* ' " MILESTONES" " ___ _ 

Description -T Schedule Complete Status 

FC-1: GENERAL'PURPOSE CELL' (GPC)'AND PROCESS MECHANICALCELL '- 

(PMC) INFRASTRUCTURE " , '-' __..___ __ "__ 

Complete removal and packaging for disposal of the old crane/hardware, and installation of 01131102 01120102 
the Scrap Removal Room (SRR) replacement crane:1ncludirig turnov-erto operations 
Complete Standard Operating Procedures, operator training materials and Complete 
operator training ,--_,_._____ 

FC-3: COMPLETE PREREQUISITES AND INFRASTRUCTURE' "' ' - -" 

IMPROVEMENTS REQUIRED FOR INITIAL OPERATIONS ACTIVITIES IN -.  
PREPARATION FOR DECONTAMINATION OF GENERAL PURPOSE CELL.  

Complete prerequisites and infrastructure improvements required for initial operations in the 04/30/02 04/29102 

GPC. ". * " ' 31 , , . * * ':' . 1'_ _ _ 

FC-4: COMPLETE REFURBISHMENT OF GPC SHIELD WINDOW A, 
INSTALLATION AND CHECK OUT OF MANIPULATOR RAIL SYSTEM FOR 

WINDOW A. AND WVNSCO READINESS AS8ESSMENTý i .- : .. I .--- . i *,7: 

A* Complete refurbishmertof Shield W,ndow 2M-6-A In theegeneralPurpose CpIl and . ,5131102 t.05/29/02 1:.  

Install and load test the manipulator rail system over the 2M.6"X sh'i~ld window 
B Complete WVNS Readiness Assessment (RA) and WVNS-identified pre-start open ' " O5/31/02 05/24/0"2 
items . * " - ... ." _ _ _ 

FC-7: REMOVAL AND PACKAGING OF RAM TABLE FROM PROCESS ' 

MECHANICAL CELL (PMC). , 1, -, , . .T, , ' . , ,. ,.  

Complete the removal and packaging oithe RAM table and 20d.rums p• debris fro• the'-: "04/30/02 04/30/02 
PMC 

FC-8: COMPLETE START-UP AND TURNOVER TO OPERATIONS OF SCRAP 07/30102 07/30102 " i' 

REMOVAL ROOM (SRR) AIRLOCK 

FC-9: PERFORM DECONTAMINATION OF GENERAL PURPOSE CELL (GPC) i 09/30102- i On 6ehedule 

WVNSCO received DOE authorization to initiate cleanup operations in the GPC on August 2, 2002. A pre

job briefing was held on August 6. The area under the SRR hatch was cleared of debris and the contami

nation control table was lowered into place. The first drum was lowered and actual packaging operations 

began on Friday August 23. Packaging of the first two drums was completed.  

In preparation for future remote operations in the Scrap Removal Room the camera assembly in the SRR 

manipulator port was removed and installed over the GPC B window. Removal of the camera will allow a 

manipulator to be installed in the port. Check-out of the remote drum counter was completed and the unit 

installed in the SRR. Checkout of the remote 55 gallon drum lid installation equipment and drum over

packing operations were conducted in the VTF with the results being incorporated into the final designs of 

the equipment.

9
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WASTE MANAGEMENT 

WASTE DISPOSAL PROJECTS 

S Waste Dispbsal Projects inclhde: but are not limited to, the proper packaging, handling, storing, 
tracking and shipmeht of processed low-level radioactive waste, nýixed waste, hazardous waste, industrial 
and sanitarywaste.' Thi' inciudes compliance Witlh Applicable rules' iedulatio'rs'ah'd administrative 
controls in the performance of the above activities. Waste disposal projects include disposition-of Low Level Waste Treatment Facility (LLWTF) dewatered resin, soil sorting and/or consolidation, waste com
paction of Dry Active Waste, and' waste min'imization.' 

MILESTONES 
Description Schedule Complete Status LL-I: LOW LEVEL WASTEP_ SHIPMENT/DISPOSALI 

Ship and dispose of 100%(16,000 cublc'feet) of historical annual generation of LLW. 12/31/01 12/03/01 

WM-I: TRU WASTE PROGRAM 
Cofnplete the development of a WVDP TRU Waste Program 05/3110 05/29/07; _ 

WM2: SHIP WASTE GENERATED FROM FRS DECONTAMINA'l5N 09/30102 TBD 
PROJECT 

MIV-2 
, 

Work continues in preparation upcoming, shipments to the Nevada Test Site of 19 containers filled with Fuel Receivipg,and Storage waste. Inspection and loading of has begun. The container lid rubber seals, will be [eplacedWprior to shipment. Five trailers loaded with a total of nine FRS boxes are tentatively 
schedauled for shipmeni to'NT"S pp Friday, September 26, 2002.- Other challenges related to changing 
contact dose rates are under investigation. The outcome of this investigation will determine the final 
shipment decisionr,, , . ,,

A.. .4 �

I-, -�
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REMOTE-HANDLED WASTE FACILITY (RHWF) PROJECT 

Scope Implementation of site remote-handled (RH) waste activities include all activities necessary toJ 
precharacterize, analyze, sample, and inspect RH wastes. Evaluation of options for preparing RH waste 

for disposal, including, but not limitedeo, design, fabrication, testing and opieration of a Remote-Handled 
Waste Facility (RHWF) is included'. Also included in the scope is evaluation of new state-of-the-art cut , ning 

and decRntaminatiore capabilies, and evaluation of transportatibn options associated with off-site shipping 
of RH waste•.. ,.. ... . .• 

Status, The design/ build subcontract is approximately 45% completeat the end of Aust.  

The subcontractor safe work hours have increased to over47,0_00 hours since the last injury. There have 

been no injuries since last fiscal year. Preventing strains continues to be the focus of safety briefings and 

work planning efforts. -Routine environmental'and safetyfreviews conducted during the month did not 

identify any significant-positive or-negative-findings. -There -is one g6roun Idwater-monitoring well that is no 

'longer of use because the grade,-on construction site was adjudsted.4his well Will-be removbd-af-t-te6 same

time concrete is placed for.the-foundations aibd-sla'bs-•round the bb~ilding. The hole must be gr&Jted.-

Corrective actions addressing the DOE surveillance of subcontractor activities and 'joint DOE/-WVNSCO 

audit of the project ýrepartially.completed and-should be fWrinhed inlatie Septemberor early Octoler: -The, 

areas where actions are still incomplete involve.nonconformance report-reviews, field change reviews and 

posting of changes on drawings., No findings vh6re rderiitfied during WVNgCO'surveillanc'e reviews of .  
receiving inspections, weld repair documentation-and-the crane.rail fusion process. -Some suggestions-- 

were provided to the subcontractor regarding documentation of pre-requisite activies following a review of 

the work package for installation of the crane rail.  

The subcontractor identified approximately 800 square feet of Stainless Steel liner plate that was not the 

correct thickness. Ten gauge thick plate wa• iristf•ll~d raf6e'rth-an the 3/16" tfick' p-fate that was 're-quireA.  
The disposition of the subcontractor non-conformanbtereport is' expected in late September'or'early 
October. Installation of the remaining liner plates'an'd liquid penetrant examnnation of oifer weldA contin

ued in the Buffer Cell and the Work Cell. Repairs'i'tarted. Testing -will follow. -" " 
S. 5' • ., .- • • .. -• -, ' 

Twice monthly meetings were started with subcontractor quality assurance representativest6"review" 
upcoming work priorities and inspection points. These meetings are expected to allow us to better coordi

nate WVNSCO surveillance reviews with the subcontractor.  

Vendor facilities where the shield doors and programmable logic controller are being fabricated were 

visited by joint teams of WVNSCO, subcontractor and DOE employees. Discussions were mainly techni

cal, but evidence of solid progress was observed.  

The construction site was brought closer to its final grade. Some topsoil was staged on the site. The 

crane rail was lifted into position and fused. It should be attached to the sole plates over the course of the 

next month. Interior lighting installation is continuing The second set of precast floor sections is curing.  

Forms for the next set will be built in September. Concrete placement will continue over the course of the 

next few months. Steel platforms and the waste water transfer pumps were delivered. Other field work 

continues to be limited because suppliers have not been able to deliver equipment earlier than was 

scheduled , though several items are scheduled for delivery in September. Fabrication of a number of 

pipe spools is underway.  

The subcontractor team continued engineering of logic and control drawings. Preparation of fabrication 
drawings and other vendor submittals for equipment are continuing. Shipment of waste water tanks was 

delayed and is forecast for September.  

Lower-tier subcontractors responsible for supplying the Work Cell cranes and manipulators resolved 

issues which delayed crane fabrication. The subcontractor has contracted with an alternate supplier and 

technical discussions are underway to determine if the system proposed by the new supplier can be

11



substituted for the existing design.

Requests for adjustment due to delays and final design review changes were settled in July. An initial 
round of DOE-WV comments were incorporated and the packagewas trb'n• mitted to other DOE authori
ties for review.  

Engineering for the utilities was completed and a procurement strategy has been developed. The first 
pricing is expected in mid-September. Engineering of pavements and roadways is on schedule to com
plete in September. Proposals were received for the shielded forklift. Technical evaluations are underway.  
to confirm the offers were responsive. 'The.first status report leading to delivery of the Documented Safety 
Analysis was received, Meetings in Septmeber will clarify some elements of the design and resolve 
schedule concerns. Requisitions were prepared for the wall-mounted telemanipulators, the sanitary sewer 
line and the remaining utilities.  

Functional requirements for the In-Situ Object Counting System were prepared, as was a revised Fire 
Hazards Analysis. Both are being reviewed and should be approved in September The Design Traveler 
for the Receiving Area Rollert Conveyor was approved.- Calctlations for the support structure for the 
Roller/ Conveyor and the pallets that rest insiderit are nearly complete, which will lead to development of 
the purchase requisition for these items. Workon the Standard Waste Acceptance Packages for each of 
the waste streams continues. Procedure EP-1 1-O01, Start-up Test Control, was also revised 

" CH'ARACTERIZATIOI PROJECT 

&Q=- The Facility Characterization Project will update the radiological inventories for the High Level 
Waste Tanks, the Vitrification Facility and the Process Buildingfor use with performance assessment 
analysis.  

MILESTONES 
Descnption Schedule Complete Status 

CP-1: DEVELOP PLAN FOR RADIOLOGICAL CHARACTERIZATION OF THE 
VITRIFICATION FACILITY, WASTE TANK FARM, AND MAIN PLANT 
PROCESS BUILDING.- .. ...  
Develop a Management Plan for the-characterization of the Vitnfication Facility, the- - - 05/15/02 05/14/02 
Waste TankFarm and the MIan Plant Process buiiding and subm it to DOE- . ......  
OHAA/VDP 

CP-2: VALIDATE THE- RADIOISOTOPE INVENTORY ESTIMATE FOR THE " 05/31/02 05/30/02 
MINIATURE CELL IN THE MAIN PLANT PROCESSING BUILDING.  

CP-3: FINALIZE FACILITY CHARACTERIZATION MANAGEMENT PLAN 
(FCMP) 
A Complete External Peer Review of the FCMP 09/30/02 On Schedule 
B. Complete Charactenzation Actntities 09/30/02 On Schedule 

CP-3 
The external peer review was conducted the week of August 19h and a report provided to WVNSCO. A 
draft action plan was provided to the peer review team on Thursday, August 291h. The next conference is 
scheduled for Thursday September 5 to discuss any comments on the proposed actions.

12



SAFE SITE OPERATIONS 

ENVIRONMENTAL RESTORATION PROJECTS " 

pe The primary focus of Environmental Restoration Projects is the management of the National 

Environmental Policy Act (NEPA) process associated with completion of the WVDP and closure or, 

long-term management of theWestern New York Nuclear Service Center (WNYNSC). This effort also 

identifies scopes for the site disposition implementation plan and the development of end states for 

disposition of various facilities such as support stabilization and closure of land based units at the WVDP, 

including analysis and engineering to address the north plateau'radioactive groundwater plume.  

ENVIRONMENTAL IMPACT STATEMENT (EIS) 
- ,• -- • tl S• . -+ ,' 

S- - -, - +-. " - • . 1 ' -,.+• "o 

On August 16, 2002, comments from the U.S.,Nuclear Regulatory Commission (NRC), U.S. Environmental 

Protection Agency (EPA),'and the New YorkState Department of Environmental Conservation (NYSDEC), 

were received on the Notice of Intent (NOI) for the Decommissioning and/or Long-term Stewardship 

Environmental Impact Statement.!, DOE has reviewed the NOI and is reviewing the changes. ;Following .  

internal review, DOE will be working with New York State Energy Research and Development Authority 

(NYSERDA) and the Regulators.on.how comments were.resolved and publish the NOI.  

The Preliminary Waste Management Environmental Impact Statement has been revised to incorporate 

comments received from the U.S. Department of Energy (DOE) Office of Environmental Management, 

Office of General Cbunseýl[,'ana OffiMe oY Envir-on'i ental Safety ard Health, n"d is ýcurr'entlying recircd

lated at DOE Headquarters'for final appý6i- -

MILESTONES "- : " . .'-'

.-.. Descnption . .. ....... Schedule born-plete- Status
SAR-1: CONSOLIDATED DOCUMENTED SAFETY ANALYSIS.  

A consolidated Documented Safety Aalysis, reviewed and app-rovced bythe WVVNS 05/:31/02 05129/02 .+ 
Radiation and-SafetyCommittee, is-transmitted via letter-to DOE-OH/WVDP--- ... ... - -_-..  

Irequesting review and approval- ... - - - ------ 

S. ..... . . -+ .  

- --
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PBS 2 - (OH7WV-021LT) SITE TRANSITION, DECOMMISSIONING & PROJECT COMPLETION

70,000 .-.-.--.-.-.-.--.--------------- ---- ---.-.-- ----- ----- ---- ------ -- --------------- 1 50 1. . . . . . . . . .. .. . . . . . . . . .. . . . . . . . . . 1 5
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PBS OH-WV-02LT Assessment/Actions 

PBS-OH-WV-02LT has experienced a negative schedule variance of $1.3M through August due to delay of procurements, deliveries and subcontractor services. Currently, these delays are not impacting comple
tion of FY 02 goals and objectives.  

The positive cost variance of $6.1M is a result of a savings realized from utilizing less WVNSCO labor than originally planned to support project activities and savings resulting from an intermodal waste shipment as well as less than planned costs associated with subcontractor support In particular, the fire protection, inspection and testing schedules were realigned/combined which resulted in elimination of duplicate and unnecessary testing; lower expenses for subcontractor snow removal; control of HVAC subcontractor 
expenses; management of miscellaneous procurements and repairs.  

At the end of August, performance to date is 87% of work planned, 85% of work performed and 76% of work 
costed.
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PBS OH-WV;-03(LT): SPENT NUCLEAR FUEL 

PBS OH-WV-03LT Scope - The D"p rtment of Energy is responsible for 125 spent nuclear fuel (SNF) 

assemblies at the site. The scope of PBS OH-WV-03 (LT) addresses activities required to comply with the 

mandates of the ,Agreement between the New York State Energy'Research and Development Authority 

(NYSERDA) and the Department of Energy (DOE) on Spent Nuclear Fuel located at the Western New 

York Nuclear Service Center, and the DOE/Navy/State of Idaho Consent Order/Settlement Agreement on 

Spent Fuel and Nuclear Waste: 

The agreement between NYSERDA and DOE allows DOE to use the Fuel Receiving and Storage Area 

(FRS) to store, pending removal, the spent nuclear fuel to which DOE had taken title from the previous site 

operator, Nuclear Fuel Services (NFS).  

The DOE/Navy/ID Consent Order: Court Order Civil No 91-0035-8-EJL conditionally reopens the Idaho 

National Engineering and Environmental Laboratory (INEEL) to receive West Valley SNF, until an interim 

storage facility or permanent repository is opened accepting spent fuel from INEEL. DOE will ship all West 

Valley SNF to INEEL. This agreement resulted in EM issuing the "National SNF Interim Storage Plan" 

which states that West Valley SNFwas to be shipped to INEEL in the year 2001.. .  

SPENT NUCLEAR FUEL SHIPPING PROJECT -' 

On October 18, 2001, the Assistant Secretary of Environmental Management determined that itivould be 

in the best interest of the government to delay'shiprhent of the two casks loaded with sperht fuel from West 

Valley to Idaho so that DOE can focus its attentibn on their commitment'to ship'stored TRU waste from, 

INEEL to Waste Isolation Pilot Plant (WIPP). -

After evaluating various alternatives, WVNSCO developed a plan for on-site staging of the casks, which 

will remain in their current location until a decision is made regarding shipment.  

The shipping casks have been sampled, resealed, leak-tested, and backfilled with nitrogen to atmospheric 

pressure. This completes all physical work on the casks to ensure their continued integrity while staged 

for shipment to INEEL.  

r -. *, J

- or 

Cr, ,
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FUEL RECEIVING AND STORAGE (FRS) AREA DECONTAMINATION PROJECT

A corrective action plan was issued based-on the final report by the independent review team on their investigation into the unplanned exposures in the FRS. Additional briefings were conducted to discuss the corrective action plan with D&D Operations, Rad Protectiori technicians and engineers assigned to the 
FRS Decon Project.  

The swing arm was removed from the canal between the FRS and the PMC to the rail area and is ready for size reduction and disposal. Plexiglass was removed from the South aisle in preparation for decontamination of the pool walls along the South aisle. The demineralizer was relocated from the fuel pool to the CUP and filled with fresh ion exchange resin/zeolite The demineralizer was put back on-line in a 
recirculation mode back to the fuel pool.  

WVNSCO performed a management self-assessment of our readiness to begin transfer of treated pool water from the FRS to the interceptor on August 28, 2002. On August 29, 2002, all four prestart open items were completed. Draining of the pool to the interceptor was initiated on August 30, 2002.  

k
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PBS 3 - (OH-WV-031LT) SPENT NUCLEAR FUEL 
,. .1, .
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PBS OH-WV-03LT Assessment/Actions

PBS-OH-WV-03LT has a negative schedule variance, which is due to the delay in shipping the Spent 
Nuclear Fuel to JNEEL.  

PBS-OH-WV-03LT has a negligible cost variance through August. The slight increase was due to addi

tional labor necessary to complete the helium leak testing and gas sampling on the SNF casks. Additional 

labor support was utilized to correct the SNF pool water clarity and swing arm removal due to interfer
ences and size reduction issues.  

At the end of August, performance to date is 97% of work planned, 60% of work performed and 65% of 
work costed.
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PBS OH-WV-SS-D: Safeguards, and Security 

PBS OH-WV-SS-D Scope -The West Valley Demonstration Projec't (W'DP) Safeguards and Security 
mission is to provide general security, physical security, and cyber-security for all site operations covered 
as part of PBS OH-WV-01, Vitrification and High Activity Waste Processing, PBS OH-WV-02, Site Transi
tion, Decommissioning and Project Completion, and PBS OH-WV-03, Spent Nuclear Fuel, General 
security, in accordance with applicable DOE Standards and regulations, is executed through operation of 
protective security forces. Physical security is provided using a comprehensive lock and key system, 
remote closed circuit television (CCTV), alarm monitoring, area fencing and barrier protection. Cyber
security efforts ensure that all DOE unclassified information resources are protected against possible 
threats.  

(OH-WV-SS-D) SAFEGUARDS AND SECURITY
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PBS OH-WV-SS-D Assessmefnts/Actions

Safeguards and Security has a negligible cost and schedule variance through August.  

At the end of August, performance to date is 90% of work planned, 84% of work performed and 75% of 
work costedi I o

18

3,000 -- -- -- -- -- -- - T.. .. . . . . . . . . . . . . . . .-. . . . . .... . . . . . . . . 1.50

1,5001

1,0001

500



Overhead/Administrative

Assessmen-t/Actions

.- '- _. _ .' .-.. . . . . -..... -

.- . . . . . . . . . .  

.~ - . -

Assessment: The underrun in the overhead accounts has increased from $1282K to $1594K during 

August and continues to be attributable to restricted spending as a result of internalizing the reduced 

appropriation for FY2002. Spending in some areas has increased but remains well within approved 

spending guidelines. Although the overhead budget currently has a positive variance, WVNSCO continues 

to experience an overrun in cost of labor of the indirect employees..The negative variance in labor has ,-, 

begun to decrease slightly as a result of the recent employee separation programs. The direct labor 

system costs overhead at a rate based on an estimate at completion (EAC) of $23.5 Million.  

Actions: Spending and placement of orders has been carefully monitored. This will continue thrpughout 

the year to manage spending within the overall budget.  
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ADMINISTRATIVE 

Project personnel as of August 31, 2002"

Mgt 

74 -WVNSCO On Board' 

Contract Guard 

URS Corporation2 

Project Total: 

EEO Statistics:

Prof 

182

0 

fi z27

80 

Mgt

Minority (Inoluded in WVNSCO Total) 9 

Female (Included in WVNSCO Total) 11

209 

16 

52

NE 

116 

0

131

23

Q

116 

NE 

6 

70

154

Hourly

8 

17

On Board total excludes 6 zasuals 

2 Includes URS Corporation (formerly Dames and Moore) located on WVDP and AOC premises.  

Total positions will not equal budgeted positions due to monthly transitioning of replacement requisitions
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T otal P roject E arned Value R eport 

CURRENT PERIOD FISCAL YEARl-T.O-DAT E 
BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV FY 2002 

ITEM Sched Complete Spent Sched Cost Sched Complete Spent Sched Cost BAC

PBS 01 -HLW VIT & HIGH ACTIVITY 
PROCESSING 

PBS 02- SITE TRANSITION, 
DECOMMISSIONING& PROJECT 
COMPLETION 

PBS 03- SPENT NUCLEAR FUEL 

SAFEGUARDS &SECURITY

PMB 
Undistributed Budget 
AdmInistrative 
WVNS MR 

TOTAL WVNS 

DOE Obilgations/Expense 

Fee/Credit/Other 

DOE MR 

Non Project

1,611 1,579 1,245 

6,195 5,978 5,148

(32) 

(217)

209 225 286 16 (61) 6,633 

210 208 164 (2) 44 2,266

868,225 7,990 6,843 , (235) 1,147 

25 35 32 10 3

18,573 - 315 1,953 22,061

830 57,540 56,285 50,143 (1,255) 6,142 66,379

4,082 

2,134

4,423 (2,551) (341)

1,895

6,842

(132) 239 - 2,528

.650 83,027 75,034 (3,623) 7,993 97,810 

167 184 168 17 16 506 
""1,518

8,250 8,025 6,875 (225) 1,150 86,817 83,211 75,202 (3.606) 8,009 " 99,834 

195 18 18 (177) 960 1,057 1,057 97 1,976 

836 581, 581 (255) 9,364 7,669 7,669 (1,695) 10,200 

- - - .1,829 

2 3 3 I 23 23 32 25

sA

r:V nn02Te')TAI WVD3P

1,033

- 9.283

602 602 (431)

r..  

8.627 2�l77 ?(6SA) I.-5h

10,347 

97.164

8,749 , 8,757 (1,598) 14,030

91.960 83.959 (5.204) 8.009 113.864

Notes: t.; 
All entries In thousands of dollars -sum of the parts may vary from total due to rounding.  
DOE Obligations/Exp(Noncontract PB S Costs) reported are as of August
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3 Year B udget Plan

Project Budget 
PBS I High-Level Waste Processing 
PBS 2 T ransition & Project Completion 
P BS 3Spent Nuclear Fuel 
PBS 4 Project Management & Support 
PBS 5 Decontamination of Project Facilities 
PBS 6 Waste Management 
PBS 7 SafeSIte Operations 
PBS 8 Decommiss ioning)Project Completion 
PBS SS-D Safeguards and Security 
Prior -WBS 
PMB Line 
Undis tributed B udget 
WVNS Mgmt.Reserve 

Contract Budget Base 
Administrative 
DOE Obligations to Other S lies /Expense 
F eeCredit 
DOE Mgmt.Reserve 
Relocation 
Non Project 
TOTAL TPCE (YOE) 

Project F undina Sources

P rior

1,641,231 

1,641,231

F Y2002
FY20+Y20

22,061 

66,379 

6,842 

2,528 

97,810 

1.51IA

1,641,231 99,328 92,210 92,210 
506 

69,568 1,976 
172,673 10,200 

1,829 
1,179 

53 25 1
1,884,704

P rior

113,864

F Y2002
F__ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ Y20 FY 200 FY20

Dept. of EnergyYOE (PBS) 
Dept. of EnergyYOE (OTHER) 
Dept. of E nergy CO 
Dept. of Energy C/O (Other) 
N.Y.S tate F undi ng 
Supplem'l NYS (17% EIS) 
Uncosted NYS Funding 
NYS Credit,6erv 
Non Project 
TOTAL PROJECT (YOE)

1,692,586 
1,831 

8,653 
521 

149,447 
5,346 

776 
33,949 

A.1
T

91,395 
2,063 

9,462 
350

700

1,893,10 103,995

Ass umptions: 
Project Budget/Funding is comprised of DOE and NY components 

FY02 reflects programmatic changes cons Is tent with the reduced appropriation 

FY03 cons Is tent with Presidents B udget Request 

FY04 budget levelsubject todecisions made during FY04 Budget Formulation 

effort currently on-going and contain no Cleanup Reform Account Funds

Notes: 
$200K has been added to DOE Obligallons to account for the FY02 SAIC commilment 

All entries in thousands of dollars - s um of the parts 
may vary from total due to rounding.
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FY 20013 FY 2n00

3,600 

24,540 

27,600 

34,260' 

2,210 

92,210

24,600 

27,800 

37,240 

2,570 

92,210

92,210

lFV 2003

92,210

FY 2flfA

92,210" 

9,846

92,210 

'9,846

102,056 102,056
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-WEST VALLEY DEMONSTRATION PROJECT FINANCIAL REP ORT 
FISCAL YEAR 2002

... 1 - ContractNumber DE-AC24-81NE44139

* ,, .PBS/Ttle

OI-WV-01 IILWVit&IIAWProcessmg 
Olt-WV-02 Site Transftion. Decommission& Proj Comp 

S.- OH-WV-03 SpentNuclear Fuel 

SUBTOTAL WVNS EX05/EX02 CONTRACT 
OII-WV-SSD SaFeguards&Securty(F§30i** 

01110 OFFICE OBLIGATIONS*** 

TOTAL 01110 OFFICE 

6 .OTIIER DOE OBLIGATIONS ***

Reporting Period 

August 2002Dollars expressed in thousands

Prior Years 
Uncosted 

(C/O)

1,939 
3,116 

2,178

FY 2002 
BA

19.250 
57,100 
6.085

BA 
to Date

21,189 
60.216 

8.263

FY 2002 
Coqts 

to Date

Uncosted 
Obligatuons

18.721 
46,540 

4,336

2.468 
13,677 
3,926

7.233 - 82.435 89.668 69.597 - - ;. -20071-' 
3 1,820 1,823 1.802 21 

428 1,173 1,602 1057 545 

7,664 85,428 93,093 72,456 20.637

93 . 0 93 93

LXO5PROJECTOBLIGAThD 1PUNDS 

Unoblga ted Funds 

TOTAL EX05IEX02/FS30 PROJECT FUNDING FY02 

Non EX-05/EX02FS30 Funding 

TOTAL DOE*

7,757 
0 

7,357 
1,416 
9,173

85,428 

5,967 
91,395 

1,990 
93,385

93,186 
5,967 

99,152 
3406 

102,558

72,456 
0 

72,456 
1,596 

74,052

20,730 
5,967 

26,697 
1,810 

28,507

,NYSERDA NE Project(SDA Share) 0 0 * 0 0 0 

NYSERDA NE Proj (EIS Share)+ Fee 61 I 350 411 273 138 

NYSERDA NS Project+ Fee 156 1 9,729 9.885 9,500 385 

NYSERDA Credit- 0 700 700 642 58 

NYSERDA NY Non-project+ Fee 0 25 25 35 (10) 

TOTAL WVDP 9,390 104,189 113,579 84,502 29.078

*** See next page for individual breakdown of DOE obligations and Non EX-05/EX-02/FS30 Funding.  
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WEST VALLEY DEMONSTRATION PROJECT FINANCIAL REPORT 
FISCAL YEAR 2002 

DOE Obligations and Non EX05 Funding Breakout

Contract Number DE-AC24-8 1NE44139 Dollars expressed in thousands.
Reporting Pertod' 
August 20X)2

Prior Years F Y 2002 
Uncosted FY 2002 BA Costs Uncosted 

DOE Obligations & Expense (C/O) BA to Date toDate Oblhgaons 

DOE Obligation Ohio (SAIC) (PBS OII-WV-02) 84 0 84 84 0 
DOE Obligation Ohio (SAIC) (PBS Olt-WV-02) 9 0 9 0 9 
DOE Obligation. Ecol& Envwr (PBS OH-WV-02) 0 0 0 (I) 1 
DOE Obligation ArmyCOE (PBS OII-WV-02) 6 0 6 0 6 
DOE Obligation Enxirocare (PBS OH-WV-02LT) 18 143 161 100 61 
DOE Obligatilon Batelle (PBS OH-WV-02LT) 246 387 633 495 138 
DOE Obligation SAIC (PBS Otl-WV-02LT) 0 44 44 0 44 
DOE Obligation SAIC (PBS OIt-WV-O2LT) 0 400 400 333 67 
DOE Obligation (PBSOHi-WV-03LT) 0 25 25 3 22 
DOE M.sc Expense Total (OH) 66 174 240 44 196 
DOE OIIIO OFFICE OBLIGATIONS 428 1.173 1.602 1,057 545 

DOE Obligation Battelle PNNL(RL)(PBSOH-WV-0O) 93 0 93 0 93 
OTIIER DOE OBLIGATIONS 93 0 93 0 93 

Non EX 05/EX 02/FS 30 Funding 
SR work A~iihtnr~l~ntn t

DOE Oil D&D ProjMgrsMtg 

ASTD Projects: VEMP 01109WT, 

ASTD Projects Waste Retrieval OII00WT.  

Permeable Treatment Wall Ott00SS3 

In Situ Character ization Ot010WT] 

VEMP Equipinent/Encapulation OIIOOWT.  

Large Scale D&D OII0IDDI 

DOE Prog& Prg Mgmt Manual 

Cyber Security 

Headquarters 

Sick Workers Comp Act 

National Spent Nuclear Fuel Program 

EIS Credis 

Undistributed Costs 

Non EX05 Funding Total

41 
22 II 

11 

31 

I1

14 

0 

226 

123 

44 

156 

650 

48 

7 

III 

28 

0 

0 

0 

1,416

U 

0 

0 

615 

0 
0 

295 

650 

358 

0 

(13) 

85 

0 

0 

1,990

10 

14 

0 

841 

123 

44 

451 

1,300 

406 

7 

III 

Is 

85 

0 

0 

3.406

0 

4 

0 

277 

40 

44 

171 

253 

173 

2 

0 

II 

0 

80 

542 

1,596

It 

10 
0 

564 

83 

0 
280 

1,047 

233 

4 

III 
4 

85 

(80) 

0 

2.352
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